## **Detailed report**



2017-01-01 - 2017-12-31 Total 77 h 48 min

Date 02-20	Description Crear Milestone para FB01 e issues	Duration 0:05:07	User Rubenramos93
	SOS1617-03	11:26-11:31	
02-20	#3 Configurar github Labels, Milestone, etc.	0:10:13	Rubenramos93
	SOS1617-03	12:06-12:16	
02-20	#4 Crear el Readme.me y escribir información sobre grupo	0:10:43	Rubenramos93
	SOS1617-03	12:36-12:47	
02-20	#5 Buscar información sobre fuente de información PISA	0:10:51	Rubenramos93
	(no project)	13:49-14:00	
02-20	#2 Registrar información en el repositorio común de la asignatura	2:00:07	Ivan R
	SOS1617-03	20:08-22:08	
02-21	#6 Buscar fuentes sobre la tasa de abandono en España por CCAA	2:21:13	Rvizuetes
	SOS1617-03	16:12-18:33	
02-21	Terminando tareas del backlog	1:25:50	Rubenramos93
	SOS1617-03	21:00-22:26	
02-27	#7 Búsqueda de información	2:16:40	Ivan R
	SOS1617-03	19:53-22:09	
02-28	#3 Tener el servidor listo para ser lanzado en el workspace de C9	2:23:24	Rvizuetes
	SOS1617-03	11:49-14:12	
02-28	#4 Nueva búsqueda de información	2:01:36	Ivan R
	SOS1617-03	13:35-15:36	
02-28	#5 Hacer lo relacionado a L02	2:10:57	Rubenramos93
	SOS1617-03	19:15-21:26	
03-04	#6 Documento de google correctamente presentado.	2:01:34	Ivan R
	SOS1617-03	12:01-14:03	
03-05	#7 Extender el servidor web del Feedback 02	0:45:08	Rvizuetes
	SOS1617-03	16:57-17:42	
03-06	#8 Realizar el doc necesario SOS1617-03-RRM	2:31:06	Rubenramos93
	SOS1617-03	12:05-14:36	
03-06	#7 Extender el servidor web del Feedback 02	0:57:39	Rvizuetes
	SOS1617-03	16:02-16:59	
03-06	#7 Extender el servidor web del Feedback 02	0:38:02	Rvizuetes
	SOS1617-03	17:31-18:09	
03-21		2.10.16	D:
	#11 Crear API Rest (early-school-leavers) y subirla a Heroku	2:18:16	Rvizuetes
	#11 Crear API Rest (early-school-leavers) y subirla a Heroku SOS1617-03	11:44-14:02	RVIZuetes

03-21	#12 Construit API Rest y desplegarlo en heroku	2:27:44	Ivan R
	SOS1617-03	11:47-14:15	
03-21	#11 Crear API Rest (early-school-leavers) y subirla a Heroku	0:50:00	Rvizuetes
	SOS1617-03	15:02-15:52	
03-21	(no description)	2:12:48	Rubenramos93
	SOS1617-03	21:24-23:37	
03-27	#13 Desarrollo test Postman	3:00:00	Ivan R
	SOS1617-03	17:45-20:45	
03-27	#14 Realizar primera mitad del entregable D01	2:49:13	Rvizuetes
	SOS1617-03	18:26-21:16	
03-28	#14 Realizar primera mitad del entregable D01	0:43:00	Rvizuetes
	SOS1617-03	11:30-12:13	
03-28	(no description)	5:19:58	Rubenramos93
	SOS1617-03	13:21-18:41	
04-03	#16 Búsqueda	3:00:00	Ivan R
	SOS1617-03	15:32-18:32	
04-03	#17 Entregable D1.B: Realizar ApiKey, Búsqueda y Paginación	3:48:00	Rvizuetes
	SOS1617-03	16:35-20:23	
04-04	#18 Apikey, busqueda y paginacion	3:12:52	Rubenramos93
	SOS1617-03	11:43-14:56	
04-04	#17 Entregable D1.B: Realizar ApiKey, Búsqueda y Paginación	3:27:00	Rvizuetes
	SOS1617-03	16:54-20:21	
04-16	#19 Crear Frontend Básico en la api EarlyLeavers	1:09:00	Rvizuetes
	SOS1617-03	19:06-20:15	
04-17	#19 Crear Frontend Básico en la api EarlyLeavers	4:05:00	Rvizuetes
	SOS1617-03	17:02-21:07	
04-18	#20 Front-End Angular	3:14:00	Ivan R
	SOS1617-03	08:00-11:14	
04-18	(no description)	2:53:27	Rubenramos93
	SOS1617-03	17:55-20:49	
04-25	#22 Instalación de modulos	3:00:00	Ivan R
	SOS1617-03	08:30-11:30	
04-25	(no description)	8:08:15	Rubenramos93
	SOS1617-03	18:18-02:26	

Created with toggl.com